Washington State .
';’ Department of Transportation Field Note Record
Contract No. Station Mile/Line: Staked by Date
009519 Project Limits 2020 Chip Seal project limits WSDOT 6/1/2020
Calculated by Date Work Started Date Work Completed Date
Colton Peyser 6/5/2021 6/1/2020
Inspector Date Reviewed by Date
Colton Peyser 6/5/2021 JH 6/8/2021
Checked by Date Materials Mgr. Date Materials
E. Knudson 6/9/2021 n/a No




PROJECT TEMPORARY TRAFFIC CONTROL
BID ITEM #39
UNIT: LS

GROUP 1

Contract is 85% complete in this group.
OK TO PAY $13,337.72

See attached spreadsheet for calculations.

Contract is 85% complete in this group
OK TO PAY $9,278.09

See attached Spreadsheet for calculations.

Contract is 80% complete in this group.
OK TO PAY $ 411.62

See attached Spreadsheet for calculations.

Contract is 80% complete in this group.

OK TO PAY $ 20,517.33

See attached Spreadsheet for calculations.

Contract is 80% complete in this group.
OK TO PAY $12,698.58

See attached Spreadsheet for calculations.

Contract is 55% complete in this group.

OK TO PAY $ 6,319.83

See attached Spreadsheet for calculations.

Contract is 55% complete in this group.

OK TO PAY $ 5,280.13

See attached Spreadsheet for calculations.

GROUP 2

GROUP 17

GROUP 18

GROUP 19

GROUP 20

GROUP 21

SEE ATTACHED SPREAD SHEET FOR GROUPS 1,2,17,18,19,20 & 21.
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Item Num [ltem Description Grp |Date Work |Unit |Quantity [Ledger Posted By Checked By Est. No.
Completed Entry No. [ nit. Date Init. Date

0039 PROJECT TEMPORARY 1 6/5/21 LS. |13,33... | 227 EK 6/9/21 DAL 6/9/21 9
TRAFFIC CONTROL

0039 PROJECT TEMPORARY 2 6/5/21 LS. ]9,278....[ 228 EK 6/9/21 DAL |6/9/21 9
TRAFFIC CONTROL

0039 PROJECT TEMPORARY 17 | 6/5/21 LS. | 41162 | 229 EK 6/9/21 DAL |6/9/21 9
TRAFFIC CONTROL

0039 PROJECT TEMPORARY 18 | 6/5/21 L.S. |20,51... | 230 EK 6/9/21 DAL |6/9/21 9
TRAFFIC CONTROL

0039 PROJECT TEMPORARY 19 | 6/5/21 LS. |12,69... | 231 EK 6/9/21 DAL |6/9/21 9
TRAFFIC CONTROL

0039 PROJECT TEMPORARY 20 |6/5/21 LS. |6,319... [ 232 EK 6/9/21 DAL |6/9/21 9
TRAFFIC CONTROL

0039 PROJECT TEMPORARY 21 6/5/21 L.S. |5,280.... | 233 EK 6/9/21 DAL |6/9/21 9
TRAFFIC CONTROL

Attachments

)

C9519 EST 8 BI 39
LS.xlsx

Microsoft Excel
Worksheet

26.2 KB

DOT Form IP 422-635ER EF
Revised 4/2009

File Attachment




Bl 39 - Temporary Traffic Control

Amount / day

Amount /Day S  9,513.33 S 9,513.33
Day s/ Est 5 16
Total /Est S 47,566.67 S 153,661.08
Group Planned Revised % of Item Est 1 Amount Left Est 2 Amount Left
1 S 71,134.52 9.970% S 71,134.52
2 S 57,612.98 8.075% S 57,612.98
3 S 36,057.44 5.054% S  36,057.44
4 S 14,304.96 2.005%| S 14,304.96 S -
5 S 3,919.26 0.549%| $ 3,919.26 S -
6 S 4,507.18 0.632%| S  4,507.18 S -
7 S 196.21 0.027%| $ 196.21 S -
8 S 5,683.03 0.797% S 5,683.03 S - S 5,683.03 S -
9 S 46,246.93 6.482% S 46,246.93 S - S 46,246.93 S -
10 S 32,529.89 4.559% S 32,529.89 S - S 32,529.89 S -
11 S 5,879.24 0.824% S 5,879.24 S - S 5879.24 S -
12 S 11,562.27 1.621% S 11,562.27 S - S 11,562.27 S -
13 S 142,856.97 20.022% S 142,856.97
14 S 19,596.28 2.747%| $ 10,529.59 S 9,066.69
15 S 5,486.82 0.769%| S 5,486.82 S -
16 S 8,622.65 1.209%| S 8,622.65 S -
17 S 1,372.06 0.192% S 1,372.06
18 S 68,391.11 9.585% S 68,391.11
19 S 15,873.23 2.225% S 15,873.23
20 S 42,132.18 5.905% S  42,132.18
21 S 38,800.84 5.438% S  38,800.84
22 S 784.14 0.110% $ 784.14 S - S 784.14 S -
23 S 58,592.62 8.212% S 50,975.58 S 7,617.04 | S 5097558 S 7,617.04
24 S 4,507.18 0.632% S 4,507.18
25 S 6,466.45 0.906% S 6,466.45
26 S 10,383.56 1.455% S 10,383.56
S 713,500.00 100.000%| S 201,227.75 S 512,272.25 (S 153,661.08
S 47,566.67 S 153,661.08




$ 9,513.33

152,213.28

16
$ 152,213.28
Percent Percent
Est 3 Amount Left EST 4 Amount Left remaining complete
$39,123.99 | $ 32,010.53 $8,002.63 | S 24,007.90 34% 66%
$33,719.60 | S 23,893.38 $5,973.34 | S 17,920.04 31% 69%
$27,043.08 | S 9,014.36
Completed Completed
Completed Completed
Completed Completed
Completed Completed
Completed Completed
Completed Completed
Completed Completed
Completed Completed
Completed Completed
$14,285.69 | $ 128,571.28 $57,142.79 | $§ 71,428.49 50%
$9,066.69 $0.00
Completed Completed
Completed Completed
50%
50%
40%
40%
Completed Completed
S 7,617.04 (S -
S 4507.18|S -
S 6,466.45 (S -
S 10,383.56 | $ -
$
$

152,213.28

Amount Due




Percent EST 8 Amount
EST 7 Amount Left complete to be Paid Amount Left

Amount Owed | S 47,126.62 85% $13,337.72
S 39,692.94 85% $9,278.09

Completed Completed

Completed Completed

Completed Completed

Completed Completed

Completed Completed

Completed Completed

Completed Completed

Completed Completed

Completed Completed

$ - $ -

Completed Completed

Completed Completed
S 686.03 80%| S 411.62
S 34,195.56 80%| S 20,517.33
80%| S 12,698.58
S 16,852.87 55%]| S 6,319.83
S 15,520.34 55%]| S 5,820.13

Completed Completed
S 67,254.79 Amount Due $68,383.30




SR 224 224 224
Group 14 15 16
Bl #15 Mileage 3.7 1.1 1.6
Percentage 6% 2% 3%
TOTAL BI #15
60.04
Estimate EST 1 EST 1 EST 1
Amount Amount Amount Amount
$47,566.67 $2,931.32 | $871.47 |$1,267.60




SR 221 221 221 221
Group 4 5 6 7
Bl #15 Mileage 1.8 0.5 0.6 0.03
Percentage 3% 1% 1% 0.05%
TOTAL BI #15
60.04
i EST 1
Estimate 1 eor 1 Amount | EST 1 Amount |EST 1 Amount
Amount Amount
$47,566.67 $1,426.05 $396.12 $475.35 $23.77




Bl 39 - Temporary Traffic Control

Amount / day

Amount/Day S  9,513.33 S 9,513.33
Day s/ Est 5 16
Total /Est S 47,566.67 S 153,661.08
Group Planned Revised % of Item Est 1 Amount Left Est 2 Amount Left
1 S 71,134.52 9.970% S 71,134.52
2 S 57,612.98 8.075% S 57,612.98
3 S 36,057.44 5.054% S  36,057.44
4 S 14,304.96 2.005%| S 14,304.96 S -
5 S 3,919.26 0.549%| $ 3,919.26 S -
6 S 4,507.18 0.632%| S  4,507.18 S -
7 S 196.21 0.027%| $ 196.21 S -
8 S 5,683.03 0.797% S 5,683.03 S - S 5,683.03 S -
9 S 46,246.93 6.482% S 46,246.93 S - S 46,24693 S -
10 S 32,529.89 4.559% S 32,529.89 S - S 32,529.89 S -
11 S 5,879.24 0.824% $ 5,879.24 S - S 5879.24 S -
12 S 11,562.27 1.621% S 11,562.27 S - S 11,562.27 S -
13 S 142,856.97 20.022% S 142,856.97
14 S 19,596.28 2.747%| $ 10,529.59 S 9,066.69
15 S 5,486.82 0.769%| S 5,486.82 S -
16 S 8,622.65 1.209%| S 8,622.65 S -
17 S 1,372.06 0.192% S 1,372.06
18 S 68,391.11 9.585% S 68,391.11
19 S 15,873.23 2.225% S 15,873.23
20 S 42,132.18 5.905% S  42,132.18
21 S 38,800.84 5.438% S  38,800.84
22 S 784.14 0.110% $ 784.14 S - S 784.14 S -
23 S 58,592.62 8.212% S 50,975.58 S 7,617.04 | S 5097558 S 7,617.04
24 S 4,507.18 0.632% S 4,507.18
25 S 6,466.45 0.906% S 6,466.45
26 S 10,383.56 1.455% S 10,383.56
S 713,500.00 100.000%| S 201,227.75 S 512,272.25 (S 153,661.08
S 47,566.67 S 153,661.08




$ 9,513.33

152,213.28

16
$ 152,213.28
Percent Percent
Est 3 Amount Left EST 4 Amount Left remaining complete
$39,123.99 | $ 32,010.53 $8,002.63 | S 24,007.90 34% 66%
$33,719.60 | S 23,893.38 $5,973.34 | S 17,920.04 31% 69%
$27,043.08 | S 9,014.36
Completed Completed
Completed Completed
Completed Completed
Completed Completed
Completed Completed
Completed Completed
Completed Completed
Completed Completed
Completed Completed
$14,285.69 | $ 128,571.28 $57,142.79 | $§ 71,428.49 50% 50%
$9,066.69 $0.00
Completed Completed
Completed Completed
Completed Completed
S 7,617.04 (S -
S 4,5507.18 (S -
S 6,466.45 (S -
S 10,383.56 | $ -
$
$

152,213.28




